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Charlie Burgmeier
President
Interstate Lrigation and Reservoir Company
HCR 65 Box766
McKinnon, WY 82938-9801

Dear Mr. Burgmeier:

We received a letter from Mr. David Potter on November 12,2}}9,requesting more time to
complete the required work on the Interstate Canal headworks as outlined in S-naa :l:,2g. Anextension
of time is hereby granted. The due date for completion of the required work is hereby extended to
September 7,2010. The reason for this extension is to not intemrpt the canal flow during the peak water
season by waiting until the tail end of the irrigation season when water delivery is not ur 

"riti"ut. 
If you

have any questions, I can be reached at (80 I ) 539-7 469 .

David A Potter, Secretary-Treasurer

Sincerely,W
Ben L. Anderson
Water Rights Distribution Engineer

cc:

SCANNED
I 594 West North Temple, Suite 220, pO Box 146300, Salt Lake City, UT g4l !4_6300
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